



ಕರ್ನಾಟಕ ಗಣಿ ಪರಿಸರ ಪುನಃಶ್ವೇತನ ನಿಗಮ  
(ಕರ್ನಾಟಕ ಸರ್ಕಾರದ ಅಧೀನ ಸಂಸ್ಥೆ)  
KARNATAKA MINING ENVIRONMENT RESTORATION CORPORATION  
(Govt of Karnataka Undertaking)

KMERC/CEPMIZ/HO/WS/10/2022-23 /1624

ದಿನಾಂಕ : 03.12.2022

✓ ಸರ್ಕಾರದ ಕಾರ್ಯದರ್ಶಿಗಳು,  
ಕೃಷಿ ಇಲಾಖೆ,  
3ನೇ ಗೇಟ್, 4ನೇ ಮಹಡಿ, ವಿಕಾಸ ಸೌಧ,  
ಬೆಂಗಳೂರು-560 001.  
secretaryagrigok@gmail.com

ಮಾನ್ಯರೆ,

ವಿಷಯ: CEPMIZ ಯೋಜನೆಯಡಿ ಪ್ರಸ್ತಾವನೆಗಳಿಗೆ ಅನುಮೋದನೆ  
ನೀಡುವ ಬಗ್ಗೆ.

\*\*\*\*\*

CEPMIZ ಯೋಜನೆಯಡಿ ಜಲಾನಯನ ಅಭಿವೃದ್ಧಿ ಇಲಾಖೆ, ಅನುಷ್ಠಾನಗೊಳಿಸಲು ಸಲ್ಲಿಸಿರುವ ಪ್ರಸ್ತಾವನೆಗಳಿಗೆ ದಿನಾಂಕ:16.11.2022 ರಂದು ನಡೆದ 6ನೇ ಮೇಲುಸ್ತುವಾರಿ ಪ್ರಾಧಿಕಾರ ಸಭೆಯಲ್ಲಿ ಒಪ್ಪಿಗೆ ನೀಡಲಾಗಿದೆ.

ಯೋಜನಾ ಪ್ರಸ್ತಾವನೆಯ ಪಟ್ಟಿ ಹಾಗೂ ಷರಾ/ಟಿಪ್ಪಣಿಯನ್ನು ಅನುಬಂಧ-01 ರಲ್ಲಿ ಲಗತ್ತಿಸಿದೆ.


ಉಲ್ಲೇಖಿತ ಯೋಜನೆಯ ವಿವರವಾದ ಯೋಜನಾ ವರದಿ (DPR) ಗಳನ್ನು ಇಲಾಖೆಯ ನಿಯಮದಂತೆ ಹಾಗೂ ಇದರ ಜೊತೆ ಲಗತ್ತಿಸಿರುವ ಪರಿಷ್ಕೃತ ಮಾರ್ಗ ಸೂಚಿಯಂತೆ ತಯಾರಿಸಿ ತಾಂತ್ರಿಕ ಪರಿಶೀಲನೆ ನಡೆಸಿ ಸಕ್ಷಮ ಪ್ರಾಧಿಕಾರದ ಅನುಮೋದನೆ ಪಡೆದು, KMERC ಯ ಅನುಮೋದನೆಗೆ ಈ ಕಚೇರಿಗೆ ಕಳುಹಿಸಲು ಕೋರಿದೆ.

DPR ಗಳಿಗೆ KMERC ಮೌಲ್ಯಮಾಪನ (appraisal) ಮಾಡಿಸಿ ಅನುಮೋದನೆ ನೀಡಿದ ನಂತರ DPR ನಲ್ಲಿ ನಮೂದಿಸಿದ implementation calendar ಹಾಗೂ expenditure schedule ನಂತೆ ಅನುಷ್ಠಾನ ಪ್ರಗತಿಯನ್ನು ಆಧರಿಸಿ ತಮ್ಮ ಇಲಾಖೆಗೆ ಹಣ ಬಿಡುಗಡೆಗೊಳಿಸಲಾಗುವುದು.

ಯೋಜನಾ ವರದಿ ತಯಾರಿಸುವಾಗ ಅನುಸರಿಸಬೇಕಾದ ದಿನಾಂಕ. 11.10.2022ರ ಪರಿಷ್ಕೃತ ಮಾರ್ಗಸೂಚಿಯನ್ನು ಅನುಬಂಧ-2ರಲ್ಲಿ ಲಗತ್ತಿಸಿದೆ.

ಲಗತ್ತು: ಅನುಬಂದ 1 ಮತ್ತು 2

ತಮ್ಮ ವಿಶ್ವಾಸಿ,

  
(ಪ್ರಭಾಷ್ ಚಂದ್ರ ರೆ)  
ವ್ಯವಸ್ಥಾಪಕ ನಿರ್ದೇಶಕರು

ಪು.ತಿ.ನೋ

Corporate Office: 1<sup>st</sup> Floor, No.32, KSCF Building, D.Devaraj Urs Road, (Race Course Road),  
Bengaluru-560001

Tel: 080 22354737/22354738 Email: kmerc2014@gmail.com

Regd. Office: 3<sup>rd</sup> Floor, Southern Wing, Khanija Bhavan, Race Course Road, Bengaluru-560001

### ಪ್ರತಿ:

1. ಆಯುಕ್ತರು, ಜಲಾನಯನ ಅಭಿವೃದ್ಧಿ ಇಲಾಖೆ, 7ನೇ ಮಹಡಿ, ಕೆ.ಹೆಚ್.ಬಿ. ಸಂಕೀರ್ಣ, ಕಾವೇರಿ ಭವನ , ಬೆಂಗಳೂರು-560 009. comwdd@gmail.com dirwdd@gmail.com
2. ಜಿಲ್ಲಾಧಿಕಾರಿ, ತುಮಕೂರು ಜಿಲ್ಲೆ, ತುಮಕೂರು-572101 dc-tumkur@karnataka.gov.in
3. ಜಂಟಿ ಕೃಷಿ ನಿರ್ದೇಶಕರು, ತುಮಕೂರು ಜಿಲ್ಲೆ, ತುಮಕೂರು-572101. jdagritmr@gmail.com
4. ಮಾನ್ಯ ಗಣಿ ಮತ್ತು ಭೂ ವಿಜ್ಞಾನ ಇಲಾಖೆಯ ಸಚಿವರ ಆಪ್ತ ಕಾರ್ಯದರ್ಶಿಯವರಿಗೆ- ಮಾನ್ಯ ಸಚಿವರ ಗಮನಕ್ಕೆ ತರಲು ಕೋರಿದೆ.
5. ಸರ್ಕಾರದ ಅಪರ ಮುಖ್ಯ ಕಾರ್ಯದರ್ಶಿ ಹಾಗೂ ಅಭಿವೃದ್ಧಿ ಆಯುಕ್ತರು ಹಾಗೂ KMERC ಯ ಅಧ್ಯಕ್ಷರ ಆ.ಕಾ ರವರಿಗೆ - ಮಾನ್ಯರ ಗಮನಕ್ಕೆ ತರಲು. devcom@karnataka.gov.in
6. ಸರ್ಕಾರದ ಕಾರ್ಯದರ್ಶಿಯವರ ಆ.ಕಾ ವಾಣಿಜ್ಯ ಮತ್ತು ಕೈಗಾರಿಕಾ ಇಲಾಖೆ, (MSME & Mines) ಮಾನ್ಯರ ಗಮನಕ್ಕೆ ತರಲು ಕೋರಿದೆ. secymines-ci@karnataka.gov.in

# Project Proposals for funding under CEPMIZ - 6th Meeting of Hon'ble Oversight Authority dt. 16.11.2022

Sl. No	District	Taluk	Sector	Name of the department	Name of the Project	Approximate cost of project (Rs. in Lakhs)	Cost of Preparation of DPR (Rs. in Lakhs)	Type & Extent of works proposed	Total approx. Cost, incl. of DPR preparation (Rs. in Lakhs)	Remarks / Observations
Department of Watershed Development										
49	Tumkur	Chikkanayakana halli	Agriculture & Allied Activity	Department of Watershed Development	Watershed Development - Colarhalli Hala SWS - 4D3DBN, 4B3D4L (9622.76 Ha, 17 Microshed, 24 Villages)	2165.12	21.17	Trench cum bund - 4100Ha, Farm Pond - 55 Nos, Rubble Check/Boulder Check - 45 Nos, RFD - 15 Nos, Gokatte - 10 Nos., Check Dam - 10 Nos, Nalabund - 10 Nos., Dry land Horticulture - 810 Ha, Agro Forestry - 790 Ha, Fodder development - 1800 Nos. Livelihood Activity - 2117	2186.29	Approved with observation to get the land-capability assessed through Land-Resource Inventorization, and accordingly prepare the treatment plan in consultation with the community.
50	Tumkur	Chikkanayakana halli	Agriculture & Allied Activity	Department of Watershed Development	Watershed Development - Kandikere Hala SWS - 4D3DBN, 4D3DBU (9,200.87 Ha 17 Microwatershed, 26 villages)	2092.70	20.46	Trench cum bund - 4000Ha, Farm Pond - 50 Nos, Rubble Check/Boulder Check - 38 Nos, RFD - 15 Nos, Gokatte - 10 Nos., Check Dam - 10 Nos, Nalabund - 10 Nos., Dry land Horticulture - 790 ha, Agro Forestry - 710 Ha, Fodder development - 1800 Nos. Livelihood Activity - 2046	2113.16	Approved with observation to get the land-capability assessed through Land-Resource Inventorization, and accordingly prepare the treatment plan in consultation with the community.
51	Tumkur	Chikkanayakana halli	Agriculture & Allied Activity	Department of Watershed Development	Watershed Development - Doddabidre Hala - 4D3del, 4D3Del (7386.96 Ha, 15 Microwatershed, 22 Village)	1763.32	17.24	Trench cum bund - 3299 Ha, Farm Pond - 55 Nos, Rubble Check/Boulder Check - 37 Nos, RFD - 15 Nos, Gokatte - 6 Nos., Check Dam - 8 Nos, Nalabund - 8 Nos., Dry land Horticulture - 650 Ha, Agro Forestry - 690 Ha, Fodder development - 1500 Nos., Livelihood activities - 1934	1780.56	Approved with observation to get the land-capability assessed through Land-Resource Inventorization, and accordingly prepare the treatment plan in consultation with the community.
52	Tumkur	Chikkanayakana halli	Agriculture & Allied Activity	Department of Watershed Development	Watershed Development - Kankere Hala - 4D3DBR, 4D3DBQ (8794.98 Ha, 18 Microwatershed, 17 Villages)	1978.87	19.35	Trench cum bund - 3600 Ha, Farm Pond - 50 Nos, Rubble Check/Boulder Check - 38 Nos, RFD - 15 Nos, Gokatte - 6 Nos., Check Dam - 8 Nos, Nalabund - 8 Nos., Dry land Horticulture - 750 Ha, Agro Forestry - 690 Ha, Fodder development - 1700 Nos. Livelihood Activities - 1934	1998.22	Approved with observation to get the land-capability assessed through Land-Resource Inventorization, and accordingly prepare the treatment plan in consultation with the community.
53	Tumkur	Tipur	Agriculture & Allied Activity	Department of Watershed Development	Watershed Development (4B3D4L) - Kibbanahalli - Kodihalli hala - (4B3D4N) (6762.97Ha, 11 Microwatershed, 16 Villages)	1521.44	14.87	Trench cum bund - 1700 Ha, Farm Pond - 187 Nos, Rubble Check/Boulder Check - 40 Nos, RFD - 35 Nos, Gokatte - 22 Nos., Check Dam - 20 Nos, Nalabund - 9 Nos., Dry land Horticulture - 490 Ha, Agro Forestry - 300 Ha, Fodder Development - 10, Livelihood Activity - 723	1536.31	Approved with observation to get the land-capability assessed through Land-Resource Inventorization, and accordingly prepare the treatment plan in consultation with the community.
54	Tumkur	Tipur	Agriculture & Allied Activity	Department of Watershed Development	Watershed Development - Mugathalli Hala (4B3D4D) (7332.23 Ha, 14 Microwatershed, 14 Villages)	1649.75	16.13	Trench cum bund - 3028 Ha, Farm Pond - 300 Nos, Rubble Check/Boulder Check - 30 Nos, RFD - 22 Nos, Gokatte - 10 Nos., Check Dam - 10 Nos, Nalabund - 4 Nos, Dry land Horticulture - 500 Ha, Agro Forestry - 50 Ha, Fodder development - 10 Nos. Livelihood activity - 763	1365.88	Approved with observation to get the land-capability assessed through Land-Resource Inventorization, and accordingly prepare the treatment plan in consultation with the community.

2

# Project Proposals for funding under CEPMIZ - 6th Meeting of Hon'ble Oversight Authority dt. 16.11.2022

Sl. No	District	Taluk	Sector	Name of the department	Name of the Project	Approximate cost of project (Rs. in Lakhs)	Cost of Preparation of DPR (Rs. in Lakhs)	Type & Extent of works proposed	Total approx. Cost, including DPR preparation (Rs. in Lakhs)	Remarks / Observations
55	Tumkur	Tripur	Agriculture & Allied Activity	Department of Watershed Development	Watershed Development - Hakurke - Acharapalya Halia SWS (4B3D8C, 4B3D4Q) (7070.18 Ha 13 Microwatershed, 13 Villages)	1590.79	15.55	Trench cum bund - 1903 Ha, Farm Pond - 328 Nos., Rubble Check/Boulder Check - 35 Nos., RFD - 28 Nos., Gokatte - 20 Nos., Check Dam - 5 Nos., Nalabund - 1 Nos., Dry land Horticulture - 525 Ha, Agro Forestry - 500 Ha, Fodder development - 20 Nos. Livelihood activity - 623	1606.34	Approved with observation to get the land capability a sessed through Land-Resource Inventorizacur, and accordingly prepare the treatment plan consultation with the community.
56	Tumkur	Gubbi	Agriculture & Allied Activity	Department of Watershed Development	Watershed Development - Peramasandrahalla SWS - 4B3D4Q, 4Q, 4N 8S, 3S (9621.89 Ha, 18 Microwatershed, 60 Villages)	2023.00	20.00	Trench cum bund - 3215.43 Ha, Farm Pond - 50 Nos., Rubble Check/Boulder Check - 75 Nos., RFD - 55 Nos., Gokatte - 10 Nos., Check Dam - 18 Nos., Nalabund - 35 Nos., Dry land Horticulture - 650 Ha, Agro Forestry - 725 Ha, Livelihood Activity - 32 SHG	2043.00	Approved with observation to get the land capability a sessed through Land-Resource Inventorizacur, and accordingly prepare the treatment plan consultation with the community.
57	Tumkur	Gubbi	Agriculture & Allied Activity	Department of Watershed Development	Watershed Development - Shivarampura 4B3D6Q, 8T, 6R (8053.80 Ha, 15 Microwatershed, 43 Villages)	1802.46	17.72	Trench cum bund - 2289.09 Ha, Farm Pond - 35 Nos., Rubble Check/Boulder Check - 135 Nos., RFD - 98 Nos., Gokatte - 10 Nos., Check Dam - 12 Nos., Nalabund - 32 Nos., Dry land Horticulture - 550 Ha, Agro Forestry - 625 Ha, Livelihood Activity - 26 SHG	1820.18	Approved with observation to get the land capability a sessed through Land-Resource Inventorizacur, and accordingly prepare the treatment plan consultation with the community.
58	Tumkur	Gubbi	Agriculture & Allied Activity	Department of Watershed Development	Watershed Development - Obalapura Subwatershed (4D3D8S, 8T, 3R, 8U) (9190.70 Ha, 18 Microwatershed, 57 Villages)	2042.31	20.22	Trench cum bund - 3946.95 Ha, Farm Pond - 35 Nos., Rubble Check/Boulder Check - 115 Nos., RFD - 75 Nos., Gokatte - 5 Nos., Check Dam - 8 Nos., Nalabund - 28 Nos., Dry land Horticulture - 350 Ha, Agro Forestry - 425 Ha, Livelihood Activity - 31 SHG	2062.53	Approved with observation to get the land capability a sessed through Land-Resource Inventorizacur, and accordingly prepare the treatment plan consultation with the community.
59	Tumkur	Gubbi	Agriculture & Allied Activity	Department of Watershed Development	Watershed Development - Bommanahalli (4B3D3S, 3R) (8688.99 Ha, 15 Microwatershed, 66 Villages)	1955.02	19.12	Trench cum bund - 2757.94 Ha, Farm Pond - 38 Nos., Rubble Check/Boulder Check - 130 Nos., RFD - 85 Nos., Gokatte - 10 Nos., Check Dam - 15 Nos., Nalabund - 30 Nos., Dry land Horticulture - 550 Ha, Agro Forestry - 625 Ha, Livelihood Activity - 47 SHG	1974.14	Approved with observation to get the land capability a sessed through Land-Resource Inventorizacur, and accordingly prepare the treatment plan consultation with the community.
Tumkur District (11 Watershed Development Projects) Amount =						20584.78	201.83		20786.61	

## **Revised Guidelines for Preparation of DPR**

**Dt. 11/10/2022**

The preparation of Detailed Project Reports (DPRs) for each project under CEP Miz would be done by the line Department / proposing Organization, internally or through some agency as per KTPP Act. The cost of preparation of DPRs, if required, shall be funded by the KMERC.

***A) The DPR to be submitted to KMERC should contain, among others, details such as:***

- I. Contents / Index
- II. Project at a Glance / Salient Features Executive Summary
- III. Introduction and Background
- IV. Project Objectives
- V. Proposed Interventions
- VI. Stakeholders and their roles and responsibilities
- VII. Project Outputs (Activities & Quantities)
- VIII. Envisaged Outcomes & Monitoring framework
- IX. General Abstract of Cost (AOC)
  - a. Capital Expenditure
  - b. Equipment & Machinery (if applicable)
  - c. Operational Expenditure (if applicable)
- X. Abstract Estimates / Data sheets for each model / unit of work
- XI. Maps / sketches, showing location of works
- XII. Project Schedule / Implementation Calendar
- XIII. Cost Schedule / Expenditure Schedule
- XIV. Post Implementation maintenance and Sustainability mechanism
- XV. Cost-Benefit Analysis, if applicable
- XVI. Institutional Mechanism for Project Governance and Management



XVII. Risk management strategy

XVIII. Annexures

- a. List of Beneficiaries / Villages / Habitations (As Applicable)
- b. Other details / supporting documents, references as required

***B) The Implementing Department / Agency shall certify as to the following:***

1. The DPR is based on detailed estimate, designs & drawings prepared as per Technical norms of the Department and the same is Technically scrutinized by the Competent Authority in the Department.
2. That the proposal is in the project-mode with specific outputs and measurable outcomes.
3. That specific and satisfactory justification for undertaking the project has been provided.
4. That all mining affected villages / areas have been covered / saturated; only after that the project in other mining-affected areas are taken up.
5. That the vulnerable households / poor people/ unemployed ex-mine workers shall be covered in the project, (wherever applicable).
6. That the involvement of local stakeholders in the planning, implementation & maintenance of the proposed project has been considered in preparation of DPR, as far as possible.



7. That the department has the implementation capacity or shall devise a mechanism for implementation and monitoring of the Project.
8. That the Project is not funded under any other scheme or it is in convergence with a particular scheme (Details need to be provided).
9. That the funding sought for the project is reasonable and within the amount approved for the project under CEPMIZ for the sector and district.
10. That post-implementation, sufficient funds and manpower for maintenance and sustainability will be ensured through the departmental budget / user fee / other means (Please specify).
11. That the Department will abide by the guidelines of the KMERC / State Govt, as communicated from time to time.
12. That the site for the project is available or will be procured for the project.
13. That the department will be responsible for execution, its monitoring and all legal and other issues arising out of the Project implementation.
14. That the Department will provide all necessary relevant information in the context of the proposed Project, as may be sought by the KMERC / State Govt from time to time.

Each of the above certificates shall be separately & individually provided with relevant details in the DPR.



**C) Cost towards DPR preparation and Project Monitoring & Evaluation:**

- ❖ The Implementing Department, as per the requirement, may take provision in the DPR, of a maximum of 1% of the Project Cost towards:
  - i. Administrative cost (both at State and District Level),
  - ii. Project Monitoring,
  - iii. Documentation &
  - iv. 3<sup>rd</sup> Party Evaluation
- ❖ The Line Department / Project Implementing Agency (PIA) may utilize the CEPMIZ funds for the preparation of the DPRs, as per the approved norms in the Department (Copy needs to be submitted), subject to KTPP Act.

If there are no approved norms in the Department, then the PIA will be permitted to spend up to 0.50% of the Project Cost (if the Project Cost is up to INR 10.00 Cr.) and 0.30 % of the Project Cost (if the Project Cost is more than INR 10.00 Cr.) as per the norms in the Minor Irrigation Dept., subject to KTPP Act.

A copy (both soft & hard) of the duly Technically scrutinized / sanctioned DPR / Detailed Estimate shall be made available to KMERC for its record and future use.

**D) DPR submission to KMERC:**

The DPRs containing details as per A) above but not containing detailed estimates, designs & drawings and rate analysis etc., are to be appraised by the KMERC & approved for implementation by the concerned line department / PIA.

\*\*\*\*\*

  
11/12/2022  
Managing Director  
Karnataka Mining Environment  
Restoration Corporation